

1 BILL NO. S-88-01-28

2 SPECIAL ORDINANCE NO. S-22-88

3
4 AN ORDINANCE approving Change
5 Order No. 1 for Res. 191-87
6 Amended, Boltz Street Lighting,
7 (FINAL), with Weikel Line
8 Company, Inc., in connection
9 with the Board of Public
10 Works and Safety of the City
11 of Fort Wayne, Indiana.

12 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
13 OF THE CITY OF FORT WAYNE, INDIANA:

14 SECTION. 1. That Change Order No. 1 for Res.
15 191-87 Amended, Boltz Street Lighting, (FINAL), with Weikel
16 Line Company, Inc., in connection with the Board of Public
17 Works and Safety, for:

18 this Change Order is necessary
19 because of the following:
20 using prudent construction
21 procedures and utmost
22 cooperation from the contractor
23 this project has been completed
24 under budget. The greatest
25 savings was created by
26 restricting the amount of
27 curbface sidewalk;

28 involving a net decrease of Six Hundred Twenty-Five and
29 55/100 Dollars (\$625.55), all as more particularly set
30 forth in the specifications, and which is on file with
31 the Office of the Board of Public Works and Safety and
32 is by reference incorporated herein, made a part hereof,
and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full
force and effect from and after its passage and any and
all necessary approval by the Mayor.

33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75
76
77
78
79
80
81
82
83
84
85
86
87
88
89
90
91
92
93
94
95
96
97
98
99
100
101
102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151
152
153
154
155
156
157
158
159
160
161
162
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
183
184
185
186
187
188
189
190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216
217
218
219
220
221
222
223
224
225
226
227
228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265
266
267
268
269
270
271
272
273
274
275
276
277
278
279
280
281
282
283
284
285
286
287
288
289
290
291
292
293
294
295
296
297
298
299
300
301
302
303
304
305
306
307
308
309
310
311
312
313
314
315
316
317
318
319
320
321
322
323
324
325
326
327
328
329
330
331
332
333
334
335
336
337
338
339
340
341
342
343
344
345
346
347
348
349
350
351
352
353
354
355
356
357
358
359
360
361
362
363
364
365
366
367
368
369
370
371
372
373
374
375
376
377
378
379
380
381
382
383
384
385
386
387
388
389
390
391
392
393
394
395
396
397
398
399
400
401
402
403
404
405
406
407
408
409
410
411
412
413
414
415
416
417
418
419
420
421
422
423
424
425
426
427
428
429
430
431
432
433
434
435
436
437
438
439
440
441
442
443
444
445
446
447
448
449
450
451
452
453
454
455
456
457
458
459
460
461
462
463
464
465
466
467
468
469
470
471
472
473
474
475
476
477
478
479
480
481
482
483
484
485
486
487
488
489
490
491
492
493
494
495
496
497
498
499
500
501
502
503
504
505
506
507
508
509
510
511
512
513
514
515
516
517
518
519
520
521
522
523
524
525
526
527
528
529
530
531
532
533
534
535
536
537
538
539
540
541
542
543
544
545
546
547
548
549
550
551
552
553
554
555
556
557
558
559
560
561
562
563
564
565
566
567
568
569
570
571
572
573
574
575
576
577
578
579
580
581
582
583
584
585
586
587
588
589
590
591
592
593
594
595
596
597
598
599
600
601
602
603
604
605
606
607
608
609
610
611
612
613
614
615
616
617
618
619
620
621
622
623
624
625
626
627
628
629
630
631
632
633
634
635
636
637
638
639
640
641
642
643
644
645
646
647
648
649
650
651
652
653
654
655
656
657
658
659
660
661
662
663
664
665
666
667
668
669
670
671
672
673
674
675
676
677
678
679
680
681
682
683
684
685
686
687
688
689
690
691
692
693
694
695
696
697
698
699
700
701
702
703
704
705
706
707
708
709
710
711
712
713
714
715
716
717
718
719
720
721
722
723
724
725
726
727
728
729
730
731
732
733
734
735
736
737
738
739
740
741
742
743
744
745
746
747
748
749
750
751
752
753
754
755
756
757
758
759
760
761
762
763
764
765
766
767
768
769
770
771
772
773
774
775
776
777
778
779
780
781
782
783
784
785
786
787
788
789
790
791
792
793
794
795
796
797
798
799
800
801
802
803
804
805
806
807
808
809
810
811
812
813
814
815
816
817
818
819
820
821
822
823
824
825
826
827
828
829
830
831
832
833
834
835
836
837
838
839
840
841
842
843
844
845
846
847
848
849
850
851
852
853
854
855
856
857
858
859
860
861
862
863
864
865
866
867
868
869
870
871
872
873
874
875
876
877
878
879
880
881
882
883
884
885
886
887
888
889
890
891
892
893
894
895
896
897
898
899
900
901
902
903
904
905
906
907
908
909
910
911
912
913
914
915
916
917
918
919
920
921
922
923
924
925
926
927
928
929
930
931
932
933
934
935
936
937
938
939
940
941
942
943
944
945
946
947
948
949
950
951
952
953
954
955
956
957
958
959
960
961
962
963
964
965
966
967
968
969
970
971
972
973
974
975
976
977
978
979
980
981
982
983
984
985
986
987
988
989
990
991
992
993
994
995
996
997
998
999
1000

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay
J. Timothy McCaulay, City Attorney

CHANGE ORDER

77-216-28

1/13/88

Change Order No. 1 & Final
 Project No. _____
 Name of Project Boltz Street Light Amended

Resolution No. 191-87 Amended
 Board Order No. _____
 Date December 17, 1987

To: Weikel Line Company Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		See Attachment			
Total Decrease				853.75	0.00
Total Increase				0.00	228.20
Net (Decrease) (increase) Contract Price				625.55	0.00

The sum of \$ 625.55 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 18,256.25
Current Contract Price Adjusted by Previous Change Order	\$ 0.00
New Contract Price Including This Change Order	\$ 17,630.70

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be December 1, 1987. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. O'Neal (~~Owner~~) Engineer Date 12-17-87
 Accepted by: W. W. Waldrop V-P (Contractor) Date 12-22-87
 Approved by: [Signature] (City Engineer) Date 12-31-87
 Approved by: Angela D. Durbaine (Owner) Date 1-13-88
[Signature]
Robert D. Durbaine
 Attested by: Steven D. Gochenaum (Clerk) Date 1-13-88

Change Order No. 1 & Final

Resolution No. 191-87 Amended

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: By using prudent construction procedures and utmost
cooperation from the contractor this project has been completed under budget.
The greatest savings was created by restricting the amount of curbface sidewalk.


2. Will proposed change alter size of the project? Yes _____ No XX

If yes, explain

3. Affect on operation and maintenance cost of this project:

No affect on operation cost

No affect on Maintenance cost


Construction Engineer

BOLTZ STREET LIGHTS AMENDED

Net (Decrease) (~~Increase~~)

~~Construction~~ Engineer

Date _____

Read the first time in full and on motion by Burns, seconded by Delano, and duly adopted, read the second time by title and referred to the Committee on City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATED: 1-26-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Delano, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	<u>9</u>			
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
GiaQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT	<u>✓</u>			
STIER	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 2-9-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)

(SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. 1-23-88

on the 9th day of February, 1988,

Sandra E. Kennedy ATTEST
SANDRA E. KENNEDY, CITY CLERK

SEAL Thomas P. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 10th day of February, 1988, at the hour of 11:30 o'clock 7 M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 10th day of February, 1988, at the hour of 11:30 o'clock A M., E.S.T.

PAUL HELMKE
PAUL HELMKE, MAYOR

TITLE OF ORDINANCE Change Order and Final Res. 191-87, Amended, Boltz St.
Lighting

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order and Final for Res. 191-87 Amended,
Boltz Street Lighting is necessary because by using prudent con-
struction procedures and utmost cooperation from the contractor
this project has been completed under budget. The greatest savings
was created by restricting the amount of curbface sidewalk.
Weikel Line Company, Inc., is the contractor.

J-88-01-28

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$625.55 decrease

ASSIGNED TO COMMITTEE _____

BILL NO. S-88-01-28


REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 1 for Res. 191-87, Amended, Boltz Street Lighting,
(FINAL) with Weikel Line Company, Inc., in connection with
the Board of Public Works and Safety of the City of Fort
Wayne, Indiana


HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

YES


NO




PAUL M. BURNS
CHAIRMAN




CHARLES B. REDD



VICE CHAIRMAN



MARK E. GIAQUINTA




SAMUEL J. TALARICO

JAMES S. STIER

CONCURRED IN

2-9-88


Sandra E. Kennedy
City Clerk